A
Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station Mile/Line:

C/s
9214 Project Limits MP 86.19 - 86.28
Staked by Date Work Started Date Work Completed Date
N/A 6/5/2018 10/16/2019
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 10/21/19
10/21/2019 10/23/2019

$100,000 X 100% = $100,000.00

WORK ACCESS YAKIMA RIVER 154N BRIDGE
BID ITEM #6
UNIT: L.S.

ALL OF THE SAFE SPAN WORK DECK HAS BEEN REMOVED, THEREFORE 100% OF
THE PAYMENT IS BEING MADE ON THIS ESTIMATE.

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.

RIVER 154N BRIDGE

Item Num  Material Brand Manufacturer RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0006 WORK ACCESS YAKIMA 3 10/20/20... L.S. .. 698 EK 10/23/19 18

Attachments

9214 - Lump Sum
Breakdown.xlIsx

Microsoft Excel
@ Worksheet
123 KB

DOT Form IP 422-635ER EF
Revised 4/2009



